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Respondent.

Verified Petition for Supplemental Order for extension of
completion date by more than thirty (30) days to complete
the interconnection of traffic signals to be installed at the
following intersections within and under the jurisdiction of
the Village of Bartlett, lllinois: Main Street and Railroad
Avenue, Oak and Railroad Avenues, and Oak and Bartlett
Avenues with the railroad warning devices at the Oak
Avenue Crossing hereinafter described, and ancillary work
thereto as set forth in the lllinois Commerce Commission
Order entered November 10, 2004.
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VERIFIED PETITION FOR SUPPLEMENTAL ORDER

Petitioner, the VILLAGE OF BARTLETT, by and through its attorneys, Bryan E.
Mraz & Associates, files its Verified Petition for Supplemental Order, and in support
thereof states as follows:

1. Petitioner, Village of Bartlett, is a home rule municipality located in Cook,
DuPage, and Kane Counties, lllinois (the “Village®).

2. Respondent Metra, whose address is 547 West Jackson Boulevard,

Chicago, lllinois, 80661, is a rail carrier operating its lines of railroad in the State of
lllinois, including dual main line tracks passing through the Village of Bartiett, lllinois (the

“Metra Railroad Lines”).
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3. On February 20, 2004, the Village filed its Verified Petition to interconnect
traffic signals to be installed at the following intersections within and under the
jurisdiction of the Village of Bartlett, llinois: Main Street and Railroad Avenue, Oak and
Railroad Avenues, and Oak and Bartlett Avenues with the railroad warning devices at
the QOak Avenue Crossing hereinafter described, and to establish the amount of
minimum preemption time provided by Metra to Petitioner for the traffic signal
preemption sequence at said Intersections, and for approval of certain warning signs
and improvements incidental thereto, with the lllinois Commerce Commission (the
*Commission”) in the above captioned matter (the “Petition”).

4, On November 10, 2004, following hearings on the Village's Petition, the
Commission entered an Order, a copy of which is attached hereto as Exhibit A and
incorporated herein (the “Order”) wherein the Commission approved of the Village's
Petition to install traffic signais and incidental signage and improvements at the
intersections of Main Street and Railroad Avenue, Oak and Railroad Avenues, and QOak
and Bartlett Avenues in the Village of Bartlett, to interconnect certain traffic signals with
certain warning devices at the Oak Street crossing of the Metra tracks, establish the
minimum preemption time provided by Metra at said intersections (the “Project Work™),
and complete it on or before May 10, 2006 (the “Completion Date”).

5. On or about October 12, 2004 the Village solicited bids for the portion of
the Project Work to be completed by the Village, as more fully described in the
Agreement hereinafter described (the “Village Project Work™).

6. On November 16, 2004, the Village awarded the contract for the Village
Project Work to Home Towne Electric, Inc. (the “Village's Contractor”) as the lowest
responsible bidder meeting specifications.

7. The Village and the Village's Contractor entered the Contract For
Construction of the Railroad Avenue/Main Street Traffic Signal Improvements dated
November 23, 2004, for performance of the Village Project Work (the “Village Project
Work Contract”), a copy of which is attached hereto as Exhibit B and is incorporated
herein.

8. Pursuant to paragraph SP-6 of the Village Project Work Contract, the
Village's Contractor was required to substantially complete the Village Project Work by
September 30, 2005, following receipt of its permit from Metra.

9. The Village's Contractor has been unable to commence the Village Project
Work due to Metra's delay in obtaining certain equipment, namely relay houses, which
are necessary for Metra to complete its portion of the Project Work (the "Relay
Houses”).

10. The Village’'s Contractor has on hand the necessary equipment and
material to perform the Village Project Work.



11.  As set forth in the letter dated April 3, 2008 from William K. Tupper, Chief
Engineering Officer for Metra, to Dave Lazarides, Director of Processing for the
Commission, a copy of which is attached hereto as Exhibit C and incorporated herein
(the “Metra Notice”), Metra has been unable to obtain the Relay Houses due to delays
attributable to a “not technically responsible/responsive” low bidder, and delays caused
by high demand for relay houses as a result of Hurricane Katrina.

12.  As set forth in the Metra Notice, Metra is requesting an extension of the
completion date for Metra's portion of the Project Work from May 10, 2006 until
August 8, 2006 due to the above described unforeseeable delays in obtaining the Relay
Houses.

13.  Until Metra completes construction of the Relay Houses, the traffic signals
to be constructed by the Village's Contractor cannot be interconnected with the
operation of the existing automatic flashing light signals and gates at the Oak Avenue
crossing (the “Interconnection”) and/or comply with the minimum preemption time and
sequence heretofore approved by the Commission.

14.  To allow sufficient time for the Village's Contractor to perform the Village
Project Work after installation of the Relay Houses, and to allow Metra's contractors
sufficient time to complete the Interconnection and all testing of the system, the Village
Engineer estimates the completion of all of the Project Work to be on or before
December 31, 2006.

15. The Village has exercised due diligence and has performed all acts
necessary to complete the Village Project Work on or before May 10, 2006, the
completion date set forth in the Order.

16.  The Village has acted in good faith and would have completed the Village
Project Work on or before the May 10, 2006 completion date but for the delay in Metra
obtaining the Relay Houses.

17. The delay by Metra were unforeseeable and beyond the reasonable
control of the Village and/or Metra.

18. Completion of the Project Work remains necessary for the safety and
convenience of the traveling public.

19.  The Village has provided hotice to the Commission's Rail Safety Program
Administrator that the Viliage is unable to complete the Project Work by the May 10,
2006 completion date, as set forth on the notice attached hereto as Exhibit D and
incorporated herein.

20. This Petition For Supplemental Order has been filed with the
Commission’s Director of Processing and the Chief Clerk not less than twenty-one (21)
days prior to the expiration of the May 10, 2006 completion date.



21.  The Commission has retained jurisdiction over this matter in order to enter
supplemental orders that it deems necessary.

22.  For the reasons set forth above, it is necessary that the Commission enter
a Supplemental Order extending the completion date for the Project Work until
December 31, 2006.

NOW, THEREFORE, Pcetitioner, the Village of Bartlett, asks that the lllinois
Commerce Commission enter a Supplemental Order extending the date for completion
of the Project Work until December 31, 2006, and that all of the other terms and
conditions of its November 10, 2004 Order remain in full force and effect.

Dated: April 6, 2006

Respectfully submitted,

VILLAGE OF BARTLETT

By:

" Mraz, its attorne

Village of Bartlett
228 South Main Street
Bartlett, lllinois, 60103
(630) - 837-0800

Bryan E. Mraz

Bryan E. Mraz & Associates
111 East Irving Park Road
Roselle, lllinois, 60172
Phone (630) — 529-2541

Fax (630) — 529-2019
E-mail: BEM@MrazlLaw.com




VERIFICATION

Dale Marting, Sr., being first duly sworn on oath, states that he is the Village
Engineer for the Village of Bartlett, Petitioner herein; that he has read the foregoing
Verified Petition For Supplementat Order and has knowledge of the facts stated therein;
and the facts stated therein are true and correct to the best of his knowledge and belief;
and he certifies, under penalty of perjury that the statements set forth in the foregoing
Petition are true and correct.

and Kane Counties, lllinois

Subscribed and Sworn to before
me this 6™ day of April, 2006

A ren MaANeaa
4

Notary Public

"OFFICIAL SEAL"
ANN M. KRESS
NOTARY PUBLIC, STATE OF ILLINOIS
MY COMMISSION EXPIRES 10/10/2005




STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

VILLAGE OF BARTLETT,

Petitioner,

V.
Docket No. T04-0014

COMMUTER RAIL DIVISION OF THE REGIONAL
TRANSPORTATION AUTHORITY D/B/A METRA

A/K/A METROPOLITAN RAIL, A REGISTERED SERVICE
MARK FOR THE NORTHEAST ILLINOIS REGIONAL
COMMUTER RAILROAD CORPORATION ("METRA"),

Respondent.

Verified Petition for Supplemental Order for extension of
completion date by more than thirty (30) days to complete
the interconnection of traffic signals to be instailed at the
following intersections within and under the jurisdiction of
the Village of Bartlett, lllinois: Main Street and Railroad
Avenue, Oak and Railroad Avenues, and Oak and Bartlett
Avenues with the railroad warning devices at the Oak
Avenue Crossing hereinafter described, and ancillary work
thereto as set forth in the lllinois Commerce Commission
Order entered November 10, 2004.

vvvvvvvvvvvvvvvvvvvvvvvv

NOTICE OF FILING

TO: Mr. Daniel Powers, Rail Safety Specialist, lliincis Commerce Commission,

Transportation Division, Railroad Section, 527 East Capitol Avenue,
Springfield, lllinois, 62701

Mr. Dean Jackson, Chief Administrative Law Judge, lllinois Commerce
Commission, Transportation Division, 527 East Capitol Avenue,
Springfield, llinois, 62701

Mr. William K. Tupper, Northeast lllinois Regional Commuter Railroad
Corporation {(Metra), 547 West Jackson Boulevard, Chicago, lltinois, 60661

PLEASE TAKE NOTICE that | have this 7" day of April, 2006, forwarded to
David Lazarides, Director of Processing, Transportation Division, of the lllinois
Commerce Commission, Springfield, lllincis, for filing in the above matter, a Verified



Petition for Supplemental Order, a copy of which is attached hereto and herewith served

Bry

Attorney %he Village of Bartlett
Bryan E- Mraz & Associates

111 East Irving Park Road
Roselle, lllinois, 60172

(630) — 529-2541

STATE OF ILLINOIS )
) SS:
COUNTY OF DU PAGE )

i, Ann M. Kress, a non-attorney, state on oath that | served this Notice of Filing
by mailing a copy to each person to whom it is directed and depositing the same in the
U.S. Mail at Roselle, lllinois, with the proper postage prepaid and addressed as above
shown on April 7, 2006, at 4:00 p.m.

e
o

F vy AN ededd
Ann'M. Kress

e

Subscribed & Sworn to before me

ye\y of April, 2006.
V1P 237

Néﬁaryydbﬁ?: ah




EXHIBIT
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8 A
STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION
Viliage of Bartlett,
Petitioner,
V.
Commuter Rail Division of the Regional Transportation Authority T04-0014

d/b/a Metra a/k/a Metropolitan Rail, a Registered Service Mark
for the Northeast Iilinois Regional Commuter Railroad
Corporation ("METRA"),

Respondent.

Petition to interconnect ftraffic signals to be installed at the
following intersections within and under the jurisdiction of the
Village of Bartlett, lliinois: Main Street and Railroad Avenue, Oak
and Railroad Avenues, and Oak and Bartlett Avenues with the
railroad warning devices at the below described Oak Avenue
Crossing and to establish the amount of minimum preemption
time provided by Metra fo Petitioner for the traffic signai
preemption sequence at said intersections, and for approval of
certain warning signs and improvements incidental thereto.

ORDER

By the Commission:

On February 20, 2004, the village of Bartlett (village or Petitioner) filed a verified
petition with the lllinois Commerce Commission in the above-captioned matter, naming
as Respondent the Commuter Rail Division of the Regional Transportation Authority,
d/b/a METRA. a/k/a Metropolitan Rail, a registered service mark for the Northeast
Iflinois Regional Commuter Raiiroad Corporation (METRA), seeking an order
authorizing the installation of traffic signals with certain improvements and warning
signs, and to establish the amount of minimum preemption time provided by METRA to
the Petitioner for the traffic signal preemption sequence at the subject intersections.

On May 5, 2004, pursuant to notice as required by law and the regulations of the
Commissicn, this matter came on for hearing before a Commission administrative law
judge at the Commission’s offices in Chicago, lliinois. The village and Commission
Staff were represented by counsel. Daniel C. Powers of the Railroad Section in the
Commission’s Transportation Bureau also entered an appearance. At the conclusion of
the hearing, the record was marked heard and taken.
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Dale Marting, principal of Pavia-Marting & Co., consuiting engineers, testified
that he has been the Village Engineer for thirty-four years. Mr. Marting testified,
demonstrated with aerial photographs the present conditions, and proposed conditions
in the downtown area of the Village in proximity to the existing railroad station. Railroad
Avenue will be extended to Berteau Street, the railroad station will be relocated
approximately 250 feet east of Main Street on the north, and signalization will be added
as well as incidental warning signs. At the three intersections with the tracks of the
Railroad: Main Street and Railroad Avenue, Oak and Railroad Avenues, and Oak and
Bartlett Avenues, minimum preemption time is now twenty seconds. It is proposed that
the amount of minimum preemption time provided by METRA at the three intersections

be increased to twenty-five seconds.

The Village presenied as its second witness, Yves-Marie Monereau, a licensed,
professional engineer employed by Pavia-Marting & Co. Her specialties are
transportation and traffic studies and as such, Ms. Monereau prepared a traffic impact
analysis. Ms. Monereau also testified with the assistance of exhibits showing present
and proposed conditions in the redevelopment area. She began with peak hour traffic
counts at the intersections in the redevelopment area. To avoid queuing at the
intersections, it is her recommendation that there be a three-way stop at Oak and
Railroad Avenues to stop vehicies north of Bartlett. A traffic signal will be the most
efficient signalization. [ncidental signage has been suggested by METRA, the Village,

and Mr. Powers of the Commission.

The SAAG cross-examined the witnesses on the scope of the project, railroad
traffic, and financing. Approximately seventy trains cross the subject intersections daily.
Financing will be entirely by the Village through a TIF (tax increment financing)
Redevelopment Project. No Grade Crossing Protection Funds are requested or
forthcoming. The preliminary cost for the interconnection work, circuitry work, and the
relocation of the advance warning system is estimated at $404,008.

The Commission, having given due consideration to the entire record herein and
being fully advised in the premises, is of the opinion and finds that:

(1)  the Village of Bartlett exists by virtue of the laws of the State of
iHinois;

(2)  the Commuter Rail Division of the Regional Transportation Authority, d/b/a
METRA, a/k/a Metropaolitan Rail, a registered service mark for the
Northeast Illinois Regional Commuter  Railroad Corporation ("“METRA”),
is a rail carrier and exists by virtue of the laws of the State of illinois;

(3)  the Commission has jurisdiction of the subject matter herein;

(4) matters contained in the prefatory portion of this Order are adopted as
findings of fact;



(%)

(7)

(10)

(11)
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the Village of Bartlett proposes the improvement of three intersections by
installing traffic signals, improvements, and warning signs incidental
thereto; the intersections are Main Street and Railroad Avenue, Oak and

Railroad Avenues, and Oak and Bartlett Avenues;

the Oak Avenue crossing is equipped with automatic flashing light signais
and gate; seventy-two feet (72') nonth, Oak Avenue intersects with
Bartlett Avenue, approximately seventy-three feet (73') south, QOak
Avenue intersects with Railroad Avenue;

based on the proximity of the intersections, the operation of the traffic
signais needs to be interconnected with the operation of the existing
automatic flashing light signais and gates at the Oak Avenue crossing for

the safety and convenience of the traveling public;

traffic counts and analyses recommend that the minimum preemption time
provided by METRA at the subject crossings should be twenty-five (25)

seconds;

the Village shall pay the full cost of the project per the METRA cost
estimate of $404,008 submitted to the Village and no assistance is
requested from the Grade Crossing Protection Fund of the Motor Fuel Tax

Law;

completion of the project herein approved should be within eighteen
months of the date of this Order;

Chapters 625 ILCS 5/18¢-1702 and 5/18¢-1704 require each "person" as
defined by Section 5/18¢-1104, to comply with every regulation or order of
the Commission; these sections further provide that any person who fails
to comply with a Commission reguiation or order shall forfeit to the State
not more than $1,000 for each such failure, with each day's continuance
of the violation being considered a separate offense; while the
Commission expects all parties to comply with this Order in all matters
addressed herein and in a timely manner, the Commission advises that
any failure to comply may result in the assessment of such sanctions.

IT 1S THEREFORE ORDERED by the lliincis Commerce Commission that
the Village of Bartlett is hereby granted permission to install traffic signals and
incidental signage and improvements at the intersections of Main Street and Railroad
Avenue, Qak and Railroad Avenues, and Oak and Bartlett Avenues; to interconnect the
traffic signals with the warning devices at the Qak Street crossing of the METRA tracks,
establish the minimum preemption time provided by METRA at said intersections, and

 complete the work as noted in the prefatory section.
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IT IS FURTHER ORDERED that the warning system shall be designed to
provide for a minimum of twenty-five (25) seconds simultaneous preemption time for
the normal operation of through trains and shall thereafter be maintained by METRA.

IT 1S FURTHER ORDERED that the cost of all improvements herein approved
shall be paid entirely by the Village of Bartlett,

IT 1S FURTHER ORDERED that METRA shail file Form 3 of 92 llinois
Administrative Code 1535 of this Commission showing defails of the automatic warning
device relocation and circuitry relocation and installation herein required and shall
receive approval thereof by X-Resolution before commencing the work of relocation.

IT IS FURTHER ORDERED that after the warning system work herein required
has been completed, METRA shall not take any action which would result in a reduction
of the minimum simultaneous preemption time without approval of the Commission.

IT IS FURTHER ORDERED that the work herein required shaill be completed
within eighteen (18) months of the date of this Order.

IT IS FURTHER ORDERED that METRA shall within five (5) days of the
completion of the work herein, file National Inventory Update Report Forms with the
Commission’s Director of Processing, Transportation Division, as notices of said

completion.

IT IS FURTHER ORDERED that any person making a Request For Extension Of
Time up to 30 days to complete a project ordered by the Commission must file a
request with the Director of Processing and Information no later than 14 days in
advance of the scheduled deadline. An Administrative Law Judge will consider and

decide the request.

IT IS FURTHER ORDERED that any person requesting an extension of time that
exceeds thirty {30) days must file a Petition for Supplemental Order with the Director of
FProcessing no later than twenty-one (21) days in advance of the scheduled deadiine.
The Commission will decide Petitions for Supplemental Orders.

IT IS FURTHER ORDERED that Requests for Extension of Time and Petitions
for Supplemental Orders must include the reascn(s) the additional time is needed to
complete the work and the time within which the project will be completed. Prior to
submitting a Request for Extension of Time or a Petition for Supplemental Order, the
person must notify the Commission's Rail Safety Program Administrator that it is unable

to complete the project within the ordered timeframe.

[T IS FURTHER ORDERED that the Commission or its presiding administrative
law judge reserves the right to deny requests for extensions of time and petitions for
supplementat orders if the reason(s) supporting the request is insufficient or where it
appears the person has not made a good faith effort to complete the project within the
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aillotted time. Failure of the Commission or the administrative law judge to act on a
pleading prior to the deadline means the originally ordered completion date remains in

effect.

IT 1S FURTHER ORDERED that the Commission shall retain jurisdiction for the
purpose of issuing any supplemental order or orders, as it may deem necessary.

IT 1S FURTHER ORDERED that, in accordance with Chapter 625 ILCS 5/18c-
2201 and 5/18¢-2206 of the lllinois Commercial Transportation Law, this is a final order

subject to the Administrative Review Law.

By Order of the Commission this 10" day of November, 2004.

Gtnat O Mty

Chairman

B

JUDGE

SECTION CHIEF

oangm

L/




EXHIBIT

CONTRACT FOR
CONSTRUCTION OF THE
RAILROAD AVE. / MAIN ST. TRAFFIC SIGNAL IMPROVEMENTS
VILLAGE OF BARTLETT, iLLINOQIS

THIS CONTRACT, made this Z3’é’day of W oemeeas , 2004 by and between
the Village of Bartlett hereinafter called the "Owner" and Home Towne Electric, Inc. P.O. Box
863, Lake Villa, lllinois 80046 hereinafter called the "Contractor”.

WITNESSETH: That for and in consideration of the payments and agreements hereinafter
mentioned:

1. The Contractor will commence and complete in a workmanlike manner of the
work described as follows: this improvement consists of furnishing and installing
a fully actuated traffic signal including mast arms, posts, detector loops,
pedestrian signal heads and pushbuttons, emergency vehicle preemption
equipment, railroad preemption equipment, thermoplastic pavement marking,
restoration and all incidental and collateral work necessary to complete the
project.

2. The Contractor shall perform ali work in accordance with the terms and
conditions set forth in the Contract Documents for which the Contractortendered
a Bid and this Contract is binding.

3. The Contractor will furnish all of the materials, supplies, tools, equipment, labor,
and other services necessary for the construction of the project in accordance
with the Contract Documents.

4, The Contractor will commence the work required by the Cantract Documents
within ten (10) calendar days after the date of the Notice to Proceed and will
provide substantial completion as stated in Section 7,b of the General Conditions
unless time extensions are granted in accordance with the provisions of the
Contract Documents.

5. The Contractor agrees to perform the work described in the Contract Documents
and comply with the terms therein for the Contract Amount of Two-hundred
ninety-three thousand, three-hundred sixteen and 50/100 Doliars ($293,316.50).

6. In the event that any provision of one Contract Document conflicts with the
provision of another Contract Document, the provision in that Contract
Document first listed below shall govern, except as otherwise specifically stated:

Change Orders (if issued during construction)
Addenda Nos. 1,2 and 3.

Conditions of the Contract

Detailed Specifications

Contract Drawings and Soils Report

LS B

CONTRACT FOR CONSTRUGTION (Printed Octaber 28, 2004, S04 M)+« v v v v v e v e ae e e s e e et oo e ey e e Page 1



f.
g.
h.
I
-

Instructions to Bidders

Invitation to Bid

Contractor’s Bid

Notice to Proceed

Contract for Construction (this instrument)

7. The Owner will make payments to the Contractor in the manner and at such
times as set forth in the general conditions and in such amounts as required by
the Contract Documents.

8. This Contract shall be binding upon all parties hereto and their respective heirs,
executors, administrators, successors, and assigns.

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their
duly authorized officials, this Contract in two (2) copies, each of which shall be deemed an
original on the date first above written.

Contractor:

Homse Towne Electric, ing, (SEAL)

By:

Title:

el iyl

Wosierand

Village of Bartlett

Attest: @J yjzﬁ

(SEAL)

ByMM

Title: Village President

CONTRACT FOR CONSTRUCTION (Printed October 28, 2004; §:14 am)




TRAFFIC SIGNAL
RAILROAD AVE/MAIN ST
VILLAGE OF BARTLETT, COOK COUNTY

roject. The date and time of the meeting will be established by the Village of Bartlett.
?he purpose of this meeting will be to:

1. Rececijwla and review the contractor's proposed construction sequence and
schedule.

Distribute Contract Documents.

Identify key construction personnel and list of Subcontractors.
Identify key Owner personnel and representatives.
Submission of a list of material suppliers.

Review safety obligations and responsibilities.

N o A e N

Discuss other items as required.

sp-6 COMPLETION DATE

No work shall begin until the Engineer receive the Final Order from the lllinois Commerce
commission and the Contractor shows evidence of permit from Metra. All work (including
restoration) is to be completed by September 30, 2005. If this work is not completed by
this date, liquidated damages will be assessed in accordance with Article 108.10 of the

Standard Specifications.

SP-7 MAINTENANCE OF ROADWAYS

Beginning on the date that work begins on this project, the Contractor shall assume
responsibility for normal maintenance of all existing roadways within the limits of the
improvement. This normal maintenance shall include all repair work deemed necessary
by the Engineer, but shall not include snow removal operations. Traffic control and
protection for maintenance of roadways will be provided by the Contractor as required by
the Engineer.

IFitems of work have not been provided in the contract, or otherwise specified for payment,

such items, including the accompanying traffic and protection required by the Engineer, will
be paid for in accordance with Article 109.04 of the Standard Specifications.

SP-8 MAINTENANCE BOND

The Contractor shall fumish to the Village of Bartlett a maintenance guarantee in the
amount of 100% of the awarded contract amount for a 24-month period. The maintenance
Yuarantee shall be in one of the following forms:

1. A surety or insurance company that is authorized by the lllinois Department
of Insurance to sell and issue sureties in the State of lliinois, or



CONTRACT BOND
FOR
RAILROAD AVE. / MAIN ST. TRAFFIC SIGNAL IMPROVEMENTS

Known all men by these presents: that We Home Towne Electric, Inc, as PRINCIPAL, AND

St Paul Fire and Marine Insurance Company
as SURETY, are held and firmly bound unto the VILLAGE OF BARTLETT (hereafter referred
to as OWNER) in the penal sum of Two-hundred ninety-three thousand, three-hundred sixte;e,-n
and 50/100 Dollars ($ 293,316.50), lawful money of the United States, well and truly to be
paid unto said OWNER, for the payment of which we bind ourselves, our heirs, executors,

administrators, successors, jointly to pay to the OWNER this sum under the conditions of this

instrument.

WHEREAS THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that, the said
Principal has entered into a written contract with the OWNER acting through its awarding
authority for the construction of Railroad Ave. / Main St. Traffic Signal Improvements, which
contract is hereby referred to and made a part hereof, as if written herein at length, and
whereby the said Principai has promised and agreed to perform said work in accordance with
the terms of said contract, and has promised to pay all sums of money due for any labor,
materials, apparatus, fixtures or machinery furnished to such Principal for the purpose of
performing such work and has further agreed to pay all direct and indirect damages to any
person, firm, company, or corporation suffered or sustained on account of the performance of
such work during the time thereof and until such work is completed and accepted; and has
further agreed that this bond shall insure to the benefit of any person, firm, company or
corporation, to whom any money may be due from the Principal, subcontractor or otherwise,
for any such labor, materials, apparatus, fixtures or machinery so furnished and that suit may
be maintained on such bond by any such perseon, firm, company, or corporation, for the
recovery of any such money.

NOW THEREFORE, if the said Principal shall well and truly perform said work in accordance
with the terms of said contract, and shall pay all sums of money due or to become due for any
labor, materials, apparatus, fixtures or machinery furnished to him for the purpose of
constructing such work, and shall commence and complete the work within the time prescribed
in said contract, and shall pay and discharge all damages, direct and indirect, that may be
suffered or sustained on account of such work during the time of the performance thereof and
until the said work shall have been accepted, and shall hoid the OWNER and its awarding
authority harmless on account of any such damages and shaltin all respects fully and faithfully
comply with all the provisions, conditions, and requirements of said contract, then this obligation
to be void; otherwise to remain in full force and effect.

CONTRACT BOND (Printed on October 28, 2004 AL 0S:08 81} .+ + + v v v v v e e e e n e et e e e e e ... Pagetof2



IN TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this

instryment to be signed by their respective officers this 23 day of
vl oV EM BoR_ A.D. 2004.
PRINCIPAL
Home Towne Electric, Inc,
(Company Name) (Company Name)
By: Q_x/ﬁﬁ__\ By:
(Signature & Title) Daniel Green (Signature & Title)
President

(If PRINCIPAL is a joint venture of two or more contractors, the company names, seals and
authorized signature of each contractor must be affixed.)

SURETY

St Paul Fire and Marine Insurance Company O/QM,,@D,Q MQ@/{&?M

(Name of Surety) (Signature of Attorney-in-Fact
Charles R. McQuiggan, Attorney-in-Fact

STATE OF ILLINOIS,
COUNTY OF Madison

|, Holly Vanessa Johnsona Notary Publicin and for said county, do hereby certify that

Daniel Green and Charles R. McQuiggan

(Insert names of individuals signing on behalf of PRINCIPAL & SURETY)
who are each personally know to me to be the same persons whose names are subscribed
to the foregoing instrument on behalf of PRINCIPAL and SURETY, appeared before me this
day in person and acknowledged respectively, that they signed, sealed, and delivered said
instrument as their free and voluntary act for the uses and purposes therein set forth.

Given under my hand and notarial seal this 23rd  day of November A.D. 2004.

My commission expires March 26, 2005

VANESSAJOHNSON
I;J? BLIC - STATE OF ILLINDIS
&% NEXMRFSMAHCHQ&E&%_

e e e e it

Approved this 5T day of JAed uub\r

ATTEST: Village of Bartlett
(OWNER/Awardmg Authority)
/Village Cle é‘hﬁfﬁFﬂﬁﬁ?‘M&Y@f{B’@Sldent)

(SEAL)

F\249251GVWP\2492SI1G - Contract Bond 11-01-04.wpd

Page 2 of 2
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( The SlPdul POWER OF ATTORNEY

Seaboard Surety Company United States Fidelity and Guaranty Company
St. Paul Fire and Marine Insurance Company Fidelity and Guaranty Insurance Cempany
St. Paul Guardian Insorance Company Tidelity and Guaranty Insurance Underwriters, Inc.

St. Paul Mercury Insurance Company

Pawer of Attorney No. 24173 Certificate No. 2 l 8 7 0 l 1

ENOW ALL MEN BY THESE PRESENTS: That Seaboard Surety Company is 2 corporation duly organized under the laws of the State of New York, and that
St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company and St. Paul Mercury Insurance Company are corporations duly crganized under
the laws of ths State of Minnesota, and that United States Fidelity and Guaranty Company is a corporation duly organized under the laws of the State of Maryland, and
that Fidelity and Guaranty Insurance Company is a corporation duly organized under the laws of the State of Towa, and that Fidelity and Guaranty Insurance
Underwriters, Inc, is & corporation duly organized under the laws of the State of Wisconsin (herein coliectively called the * Companies”), and that the Companics do
hereby make, constitite and appoint '

Charles R. McQuiggan, Ralph L. McQuiggan, Bradley R. Greer and Stephen G. McQuiggan

of the City of Edwardsville State Illinois , their true and lawful Attorney(s)-in-Fact,
each in their separate capacity if more than one is named above, to sign its name as surety to, and to exccute, seal and acknowledge any and all bonds, undertakings,
contracts and cther written instruments in the nature thereof on behalf of the Compames in-their business of guaranteeing the fidelity of persons, guarantecing thc
performance of contracts and executing or guaranteeing bonds and undertak&ngweqm;zd ,}gfspemntted%ﬁ‘}any actions or proceedings allowed by law.

oy

IN WITNESS WHFREOI* the Companies have cansed this 1nsta:1ig1"’m:ff);.§; s‘wﬁed ang i day of February %004
L £
;ﬁ B

Q@ : ;
Seaboard Surety Company «g\%wg SN 5 & Untted States Fidelity and Guaranty Company

St PPaul Fire and Marine Ins'i‘gl’rance G“ﬁpany < Wfa, B i Fidelity and Guaranty Insurance Company

St. Paul Guardian Insurauce (}ompa‘n é% N Fidelity and Guaranty Insurance Underwriters, Inc.

PETER W, CARMAN, Vice President

s & Mk
State of Maryland

City of Baltimore THOMAS E. HUIBREGTSE, Assistant Secretary

) sc L;‘é’,
g
e

“w.v'

o o
Tt c;af‘s
AN

On this 3“i day of February , 2004 | vbofore me, the undersigned officer, personally appeared Peter W. Carman and
Thomas E. Huibregtse, who acknowledged themsclves to be the Vice President and Assistant Secretary, respectively, of Seaboard Surcty Company, St. Panl Fire and
Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, United States Fidelity and Guaranty Company, Fidelity and
Guaranty Insurance Company, and Fidelity and Guaranty Inserance Underwriters, Inc.; and that the seals affixed to the foregoing instrument are the corporate seals of
said Companies; and that they, as such, being authorized so to do, executed the foregoing instrument for the purposes therein contained by signing the names of the
corporations by themselves as duly authorized efficers.

In Witness Whereof, I hercunto set my hand and official seal.

My Commission cxpires the 1st day of July, 2006. REBECCA EASLEY-ONCKALA, Notary Public

QGQOS Rev. 7-2002 Printed in U.S.A.




St, Paul Guardian Insurance Company Fidelity and Guaranty Insurance Company
St. Paul Mercury Insurance Company Fidelity and Guaranty Insurance Underwriters, [uc.
Seaboard Surety Company St. Paul Medical Liability Insurance Company

St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company
StPaul Surety

Bond No. TE3522

RIDER CONTAINING
DISCLOSURE NOTICE OF TERRORISM COVERAGE

This disclosure notice is required by the Terrorism Risk Insurance Act of 2002. No
action is required on your part. This Disclosure Notice is incorporated in and a part of
the attached bond.

You should know that, effective November 26, 2002, any losses caused by ceriified
acts of terrorism would be partially reimbursed by the United States under a formula
established by the Terrorism Risk Insurance Act of 2002. Under this formula, the
United States reimburses 90% of covered terrorism losses exceeding the statutorily

established deductible paid by the insurance company providing the coverage.

There is a cap on our liability to pay for such losses if the aggregate amount of
insured losses under the Act exceeds $100,000,000,000 during the applicable period
for all insured and all insurers combined. In that case, we will not be liabie for the

payment of any amount which exceeds that aggregate amount of $100,000,000,000.

The portion of your premium that is attributable to coverage for acts of terrorism is

$0.00.

IMPORTANT NOTE: THE COST OF TERRORISM COVERAGE IS SUBJECT TO
CHANGE ON ANY BOND THAT PREMIUM IS CHARGED ANNUALLY.

SIGNED AND SEALED this 23 day of November , 20 04

St Paul Fire and Marine
SURETY: l)n urance Compa [SEAL]
Signature:(~ i/\ﬂm K. WWQ%@Q

Attorney-in-Fact

Charles R. McQuiggan




DISCLOSURE NOTICE OF TERRORISM
COVERAGE

This disclosure notice is required by the Terrorism Risk Insurance Act of 2002.

No action is required on your part.

Coverage for acts of terrorism is already included on all ottsfanding, in force
bonds issued on your behalf or on behalf of one of your associated, affiliated, or
subsidiary compahies, to the same extent and subject fo the same terms and
conditions that are ofherwise applicable under those bends and underlying
bonded oontraotsfor obligations. You should know that, effective November 28,
2002, under yoéfr existing coverage, any losses caused by certified acts “of
terrorism wou]d be partially reimbursed by the Umted States o St. Paul under a

formula establlshed by the Terrorlsm Rrsk {nsurance Act of 2002. Under ‘[hts

formula the Umted States relmburses g0% of coverad fc[rorsm 05563

eXoeedmg the statuton}y establzshed deducﬁbfe paid hy the msurance Company

prowdmg‘ the tJG‘vEE[czgc

~Thiera is-acap @n @ur—-|ab1 ity to-pay for steh lesses it the aggregate amount of
msured losses under the Act éxcaeds $100, {JOO OOO 000 durlng ’the appizcable
penod for all lnsured and all insurers combined. In that case, we wx[{ not be li able

for the payment of any amourt which exceeds that aggregate amoun’; of

- $100,000,000,000. -

The portion of your premium for all outstanding, in force bonds, that is

aftribiitable to coverage for acts of terrcrism is $0.00.

IMPORTANT NOTE: THE COST OF TERRORISM COVERAGE IS SUBJECT
TO CHANGE ON ANY BOND THAT PREMIUM IS CHARGED ANNUALLY.
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ACORD CERTIFICATE OF LIABILITY INSURANCE

DATE (MWDDAYYY)
12/16/2004

PRODUCER  (§30)324-2500 FAX (630)324-2501
"T.J. Adams Group

333 E. Butterfield Road

Ste. 500

Lombard, IL 60148

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE -
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

INSURERS AFFORDING COVERAGE

NAIC #

WSURED Home Towne LETectric, Inc.
35220 N. Route 83
P.0. Box 863
Lake Villa, Il 60046

NSURERA Zurich American

16535

[ NsURERB  Hart ford

NSURERC. Crum & Forester

INSURER D

iT

INSURER E:

COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERICD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONCITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR

MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN |
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$ SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH

e TYPE OF INSURANCE POLICY NUMBER PORTE (Iino | " DATE G LIMITS
GENERAL LIABILITY GLO4641244| 08/23/2004 | 08/23 /2005 | £aCH OCCURRENCE $ 1,000, 000
| X | COMMERCIAL GENERAL LINGIITY  CAMACE TORENTED $ 300, 000
CLAMS MADE D{j CCCUR MEE EXP (Any one person) $ 10, 000!
A PERSCIMAL & ADY INJURY s 1,000, 000)
GENERAL AGGREGATE g 2,000, 000
GENL AGGREGATE LIMT APPLIES PER PRODUCTS - COMPIOP AGG [ $ 2,000, 000
_" POLICY ’_X—| PR r—} LoC B
| AUTOMODBILE LIABILITY 83UENRY3055| 08/23/2004 | 08/23 /2005 | ~sumnen SINGLE LT s
X | anvauro (Ea aceicent) 1,000, 000
ALL OWNED AUTOS BODILY NJURY 3
B SCHEDULED AUTOS (Per person}
HRED AUTOS BODILY INJURY 3
NON-QWNED AUTOS Pei accident)
o PROPERTY DAMAGE 3
J (Per sccideny)
| GARAGE LIABILITY AUTOONLY- EAACCIDENT | §
ANY ALTO OTHER THAN EAACC |8
AUTO ONLY: ot | 5
EXCESS/UMBRELLA LIABILITY 553 086364 5| 08/23/2004 | 08/23 /2005 [ EACHOCCURRENGE g 5,000, 000,
E OCCUR i:] CLAIMS MADE | AGGREGATE $ 5,000, 000
C $
DEDUCTBLE N $
;l reTENoN 5 10,000 $
WORKERS COMPENSATION AND WC4641245) 08/23/2004 | 08/23/2005 | X [ FESTRTE ot
OFFICERMEMBER EXCLUDED? EL.DISEASE - EAEMPLOYEE | § 1,000, 000
S ELIAL PROVSIONS belon EL.DISEASE- POUICYLMT | ¢ 1,000,000
OTHER

EE ATTACHED fer Additional Insured.

evised from 11/22/04

DESCRIPTIDN_OF OPERATIONS I LOCATIO!:JS IVEHICLES EXCLUS}ONS AD_DED BY ENDORSEMENT / SPECIAL PROVISIGNS
~Re! Railroad Ave./Main St. Traffic Signal, Rartlett, IL 60103. HTE Job

#04992.

CERTIFICATE HOLDER

CANCELLATION

Village of Bartlett
228 S. Main Street
Bartlett, IL 60103

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE
EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL IO AL

30 __DAYs WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT,
KOG XK KM XXOPENOEENN X XNIEE X0 MM XXX XXX
B A N AR XX XSO O X KRR RO XXX X

AUTHORIZED REPRESENTATIVE
Kevin Phillips/TKB

N

ACORD 25 (2001/08)

©ACORD CORPCORATION 1988
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Village of Bartiett

. ificate issued to Village of Bartlett 12/16/2004
".J. Adams Group
2/16/2004

nsured: Home Towne Electric, Inc.
e: Railroad Ave./Main St. Traffic Signal, Bartlett, IL 80103. HTE Job #04992,

he following are Additional Insured under the General Liability, when reguired under written contract and
' the coverage and limits conform to the minimums required by Article 107.27 of the Standard Specifications
‘or Read and Bridge Construction®.

Village of Bartlett, its President and Board of Trustees, and its officers, officials, employees,
oluntesrs, agents, independent contractors, consultants while working on behalt of the Owner and the
311age Engineer (Pavia-Marting & Co. and its officers and employees)

Northeast IT11inois Regional Commuter Railroad Corporation

Metra

Metropolitan Rail
The Commuter Raijl Division

he following Cancellation Clause supersedes the Cancellation Clause on page 1 of Certificate:

'Should any of the above described policies be canceled, suspended, voided or the types or amounts of
overage be modified before the expiration date thereof, the issuing company shall have mailed thirty (30)
lays prior written notice to the certificate holder named, certified mail return receipt requested.”

ancellation clause does not apply to Notice of Cancellation for non-payment of premium.
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Additional Insured — Automatic - Owners, Lessees Or
Contractors - Broad Form
Polley No. Eff. Dats of Pol. | Exp, Dats of Pol. | EF Date of Bud. Producer Add"), Prem RobmPrem. |
GLO4641244 [ 8/23/04 8/23/05 8/23/04 l

this endorsement changes the policy. please read i carefully.

This endorsement modifies insurance provided under the:

Commercial General Liability Coverage Part

A, WHOIS AN INSURED (Section It} is amended to in¢lude as an insured any person or organization whom you are

required to add a3 an additional insured on this policy uader » written contract or written agreement.

B. The fnsurance provided to additiona) insureds applies only to “bodily injury”, “property damege” or "personal and
advertising infury" covered under Section I, Coverage A, BODILY INJURY AND PROPERTY DAMAGE LIABILYTY and

Coverage It; PERSONAL AND ADVERTISING INJURY LYABILITY, but only ift

1. The “bodily injury” or “property ﬂamége” results from your pegligence; and

2. The “bydily injury”, “property damage™ or "personal and advertising injury” results directly from:

a. Your ongoing operations; ox

b, “Your work” énmpieted as included in the "products-completed operations hazard",

performed for the additional insured, which 1¢ the subject of the written contract or writted agreement.

C. However, regardless of the provisions of paragraphs A, and B. above:

1. We will not extend any insurance coverage to any additional jusured person ot organization:

a. That s not provided to you in this pofiey; or

b. Thatis ainy broader coverage tiuan you axe required to provide to the additions] insured person or
organization in the written contract or written agreement; and

2. We wilt not provide Lirmits of Insurance to any additional insured person or argonization that exceed the Jower of!
2. The Limjts of Insurance provided to you in this policy; or

b, The Limits of Insurance you are required to provide in the writlen contract or written agresment.

1. Theinsurance provided to the additional insured person or organization does not apply to:

1.

“Bodily injury”, “propetty damage” or "personal and sdvextising injury" that resulwa solely from negligence of
the additional insured; or

Inchuedes copyrighted materiel of Insurance Services Offics, Tuc. with its permission.
T-GL-1175-A CW (9/03)

Page 1 of 2
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2. “Bodily infury”, “property damage” or "personal and advertising injury™ arising owt of the rendering ox faflure to render
any profssional architermural, engineering or surveying services including:
s The preparing, approving, or failing o prepare or approve maps, shop drawings, opinions, reports, surveys, field orders,
change orders or drawings and specificstions; and
b. Supervisory, fnspection, architectural or engineering activities.
E. The additional insured rmust see to it that:
1. We are notified as soon as practicabls of an “cccurrence™ or offense that may result ina claim
2. We receive written notice of & claim or “suit” as soon as practicabls; and
3. A request for defense and indemnity of the claim or “swit™ will promptly be brought againat any policy izsuzd by
another ingurer nuder which the additional insured also has rights as an insured or additional insured.
K, The insurance provided by this endosement is primary insurance snd we will not seck contribution from any
ather insurance available 16 sy addidonal maured person or organization wnless the other insurmnos i3 provided by a
contractor ofhier than you for the same operations and job location. Then we will share with that other insurance by the
method described in paragraph 4.c. of SECTION IV - COMMERCIAL GENERAL LIABILITY CONDITIONS.

Any provisions in this Coverage Part not changed by the terras and conditions of this cndorscment_cm_xﬁnue to apply a3 wrilten.

Includes copyrighted material of Insurance Services Cfice, Inc. with its permission
U-GL-1175-4 CW (5/03) :

Daca M af?)



BIDDERS NEED NOT RETURN THE ENTIRE PROPQOSAL
{(Note Instruction 5 of the Notice to Bidders Form)

PROPOSAL SUBMITTED BY
RETURN WITH BID

- owne Eloesr
Cor?%?

ame

ﬁr.O.Box 863

Straet

Lake Villa, IL 60046

City State ’

TLETT

COUNTY GF COOK

VILLAGE BARTLETT

{Insert name of City, Viltage, Town or Road Distict)

—~ESTIMATE OF-COST, SPECIFICATIONS, PEANS
MATERIAL PROPESAL, CONTRACT PROPOSAL
CONTRACT AND CONTRACT BOND

{Strike out that which is not applicable}

FOR

THE IMPROVEMENT OF

STREET NAME OR ROUTE No,_RAILROAD AVENUE

SECTION NO.

TYPE OF FUNDS __ GENERAL FUNDS

TO BE CONSTRUCTED UNDER
THE PROVISIONS OF

THE ILLINOIS HIGHWAY CODE

Submitted
Approved/Passed

JAN © 5 2005

— . S\f ; Z » ﬁ/ APPRCVED
mmwt’ VILLAGE OF BARTLETT

’r#mmarﬁunmmmmw#dem of Board of Truslees

it 494-0328

DATE /0 : (f’fﬁ? ‘?Z

h

il e s

W”age#\éﬂﬁrﬂ%@n:ublic Works Director

VOB 5701 (Rev. 10/01)



ADDENDUM NO, 1 1SSUED OCTOBER 18, 2004

TO THE CONTRACT DOCUMENTS AND SPECIFICATIONS
‘ FOR THE
RAILROAD AVE./MAIN ST TRAFFIC SIGNAL INSTALLATION
Village of Bartlett, Illinois

DATE OF BID OPENING: October 27, 2004 @ 11:00 AM

BID OPENING LOCATION: Village of Bartlett
Bartlett Village Hall
228 South Main Street
Bartlett, illinois 60103

We are transmitting herewith the following Corrections which are to be incorporated into
the plans and specifications for this improvement.

I. PLAN SHEET No. 2, Summary of Quantities:

Unit for item # 27 should read FOOT.
Unit for ftem # 30 should read EAC,
Unit for tem# 43 shouid read FOOT.
Unit for Iltem # 44 should read EAC
Unit for Item # 50 should read EACH.

Unit for ltem # 55 should read FOOT.

Unit for ltem # 56 should read FOOT.

Unit for tem # 57 should read SQ FT.

Quantity for Item # 51 under “Main and Railroad” column should read
0.34,

I

I

|

|

T

LCOEHNDA BN =

Please acknowledge receipt of the addendum by executing and returning a copy of this
page to Pavia-Marting & Co., 810 West Lake Street, Roselle, IL. 60172 via fax (630-894-
4910), attention Dale V. Marting (Sr.), or by mail prior to the bid date. Also enclose a copy

of this addendum with your bid submittal. _—
Respectfully submitted, Acknowledge l’ecefpt%ﬁ%ﬂﬁéﬁ.....%{?ﬁié{?’.}..
PAVIA-MARTING & CO. Company: /’(%r: Tpwine o dye D ac

By/Title: Es {;;M/@f A1 ke i

ofs oo

Village Engineer
END OF ADDENDUM NO. 1

FA24928IG\WP249251G - Addendum No 1 10-18-04.wpd



ADDENDUM NO. 2 ISSUED OCTOBER 20, 2004

TO THE CONTRACT DOCUMENTS AND SPECIFICATIONS
FOR THE
RAILROAD AVE./MAIN ST TRAFFIC SIGNAL INSTALLATION
Village of Bartlett, 1Hinois

DATE OF BID OPENING: October 27, 2004 @ 11:00 AM

BID OPENING LOCATION: Village of Bartlett
' Bartiett Village Hall
228 South Main Street
Bartlett, lllinois 60103

We are transmitting herewith the following Special Provision which are to be incorporated |
into the plans and specifications for this improvement.

I SPECIAL PROVISION:

1. Second paragraph, last sentence of Special Provision $P-41
SECTION 1077 TRAFFIC SIGNAL POST should read:

“The base of the post shall be of the type Huntington HN-18AB (see attached detail)
or approved equal by the Village”.

Please acknowledge receipt of the addendum by executing and returming a copy of this
page to Pavia-Marting & Co., 910 West Lake Street, Roselle, (L 60172 via fax (630-894-
4910), attention Dale V. Marting (Sr.), or by mail prior fo the bid date. Also enclose a copy
of this addendum with your bid submittal.

Respectfully submitted, Acknowledge receipt g”‘”‘”@[ﬁ"’/]/&i”‘)uvl

4

PAVIA-MARTING & CO. company:_ Neme Towar Eled bwe The .
By/Title: ?; 3-’{“’(}%{;«;{;-? F?g;_;;'f,,fﬂng/ |
1 Sl PRW
Date: ¢ [i‘ifg"'“{

Dale V. Mamng/Sr.)P.E
Village Engineér |

END OF ADDENDUM NO. 2

FAZ49281G\WM249251G - Addendum No 2 10-20-Q4.wpd



- valmontv

STRUCTURES

Fits Standard Pole Base Diameters

AH’ 4.5”( 5”’
5.5",

5.9" and 6”

" HUNTINGTON HN-18AB

18” ALUMINUM CLAMSHELL DECORATIVE BASE

STRAFFIC & LIGHTING

SPECIFICATIONS

The decorctive base is constructed of two identical cast
cdamshells A319 alloy aluminum or equivalent. Parts are
cast whole or in components welded together prior to
application of finish.

Connecting hardware are stainless steel socket head style
kolts. Tamperproof hardware is availoble on special order.
Al hardware is accessible from outside the base for easy

installation. Halves are factory fitted and shipped together.

Ec:ch half is identical with an integral door designed fo fit the
aesthefic oppearance of the base. Doors are supphed with

A stainless steel socket shyle screws,
Clamshell bases are designed to wrap arcund the pole
with a circular hole with o tolerance of 25" maximum
clear between the base and the casting, For fluted poles,
ihe flutes start 1-2" above the top of the base for a clean
o - appearance. :
The finish for the base is TGIC polyester powder coating
applied in accordance with Valmont Industries F264
Specification.
The top opening. dimensions ara calculated using the pols
7 r base dimension and a taper rate of .14" per foot. The
| ‘ N opening is designed fo accommadate outside diameter of
< — > mandre! formed round tubes and point-to-point diamefer of
| 18" Diameter I
‘ multi-sided tubes.
ALUMINUM Clamshell Base | CATALOG LOGIC -
- 3 Hicter Fis Polo With ' - '
HSMN mu;*:rg W Bose Digmetor 1 Bose Hoight ok | | My
] - :
[Base Diamater Mof't;nec{/ gg:epggn\tg}lg Buse Helght Standard Fl’nc’shus—_} Hardwara [Options
HN = 18 1 18" - 270 = 27 BK = Black * {Blank =
Huntinglon  Diameter ‘Afﬁrﬁin?.l - Overoff Height DB = Dok Bronze Stondard 55
] 'Clcamsher(?' = HG = Hunier Green Hex Sackat
Base Oﬂ}y = BR = BU!’QUI’Id)’ Fl”'fﬁ Deﬁcripijon
l__%_ = SC = Special Color For_S'peqcl
T - _ Requiremanls

2-HN-1A

Valmont industries, Inc., 7002 N. 288th 5t P.O. Bax 358 ~ Volley, Nehroska 68064-0358 [40.2] 359-6201 ~ www.valmont.com
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ADDENDUM NO. 3 ISSUED OCTOBER 26, 2004

TO THE CONTRACT DOCUMENTS AND SPECIFICATIONS
' FOR THE
RAILROAD AVE./MAIN ST TRAFFIC SIGNAL INSTALLATION
Village of Bartlett, illinois

DATE OF BID OPENING: Octaber 27, 2004 @ 11:00 AM

BID OPENING LOCATION: Village of Bartiett
Bartlett Village Hall
228 South Main Street
Bartiett, lllinois 60103

e

= S —

Wae are transmitting herewith the following Correction to Special Provision which are to be
incorporated into the plans and specifications for this Improvement.

L SPECIAL PROVISION SP-32:

1. Delete the last paragraph of Special Provision SP-32 SECTION
850 MAINTENANCE OF EXISTING TRAFFIC _SIGNAL
INSTALLATION.

Please acknowledge receipt of the addendum by executing and retuming a copy of this
page to Pavia-Marting & Co., 910 West Lake Street, Roselle, IL 60172 via fax (630-894-
4010), attention Dale V. Marting (Sr.), or by mait prior to the bid date. Also enciose a copy

of this addendum with your bid submittal. (‘7 ‘
; @cy ’ZO{’L / %ﬁ/&.ﬁ" ~
Respectfully submitted, Acknawledge receiptand Ui TRt 7
i ] PN ‘/ e ? o
PAVIA-MARTING & CO. Company: f" ‘é’/’/“l Tovns Clecda The

AN ILLINOIS CORPORATION e e e
NSULTING ENGINEERS By/Title: Eobuato,  fosis fond-

fo= A~

Date:

Dala V. Marting, (&r.)P €. /
Village Engine
END OF ADDENDUM NQ. 3

FAR492816\WAZ432310 - Addendum No 3 10-26-04,wpd
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Notice to Bidders

) o Route RAILROAD AVENUE
County COOK i
RETURN WITH BID Local Agency VILLAGE OF BARTLETT
Section

Time and Place of Opening of Bids

Sealed proposals for the improvement described below will be recieved at the office of the Village Clerk
228 South Main Street, Bartlett , inois
(address)
untit: ~ 11:00 o'clock A M, OCTOBER 27, 2004 _ Proposals will be opened and read publicly
(date)
at 11:00 o'clock A M., OCTORER 27,2004  at the office of the Village Clerk

{date)
228 South Main Street, Bartlett. IL 60103

(address)

Description of Work

Name _ TRAFFIC SIGNAL IMPROVEMENTS Length N/A

Location RAILROAD AVE/MAIN ST., OAK AVE /RAILROAD AVE,, AND OAK AVE./BARTLETT AVE,

Proposed Improvement INSTALLATION OF TRAFFIC SIGNALS SYSTEM PREEMPTED WIiTH THE RAILROAD
TRACKS ON ODAK AVE. PREEMPTED WITH EMERGENCY VEHICLES

Bidders instructions

. Plans and proposal forms will be available in the office of PAVIA-MARTING & CO
910 WEST LAKE STREET, ROSELLE, IL 60172 (AT A COST OF _ $35.00 NON-REFUNDABLE)

2. If prequalification is required, the 2 law bidders must file within 24 hours after the letting an "Affidavit of Availability”
{(Form BC 57), in triplicate, showing all uncompleted contracis awarded to them and all low bids pending award for
Federal, State, County, Municipal and privaie work. One copy shall be filed with the Awarding Authority and 2 copies
with the IDOT District Office.

3. Ali proposals must be accompanied by a proposal guaranty as provided in BLRS Special Provision for Bidding
Requirements and Conditions for Contract Proposals contained in the "Supplemental Specifeations and Recurring
Special Provisions”,

4. The awarding authority reserves the right to waive technicalities and to reject any or all proposals as pravided in
BLRS Special Provision for Bidding Requirements and Conditicns for Contract Proposals contained in the
"Supplemental Specifcations and Recurring Special Provisions”.

5. Bidders need not return the enrtire contract proposal when bids are submitted unless otherwise required. Portions of
the proposal that must be returned include the following:

a. VOB 5701 - Contract Cover d. VOB 5706 - Contract Schedule of Prices (if needed)
b. VOB 5704 - Natice to Bidders e. VOB 5707 - Contract Schedule of Prices and Signatures
c. VOB 5705 - Contract Preposal f. VOB 5708 - Proposal Bid Bond (if required)

6. The quantities appearing in the bid schedule are approximate and are prepared for comparison of Bids. Payment
to the Contractor wilt be made only for actual quantities of work performed and accepted or materials furnished
according to the contract. The scheduled quantities of work to be done and materials to be furnished may be
increased, decreased cr omitted as hereinafter provided,

VOB 5704 (Rev. 10/01)
Page 1 of 2



7. Suhinission of Hid shall be conclusive assurance and warranty the bidder has examined the plans and understands
ail requirements of the performance of work. The bidder will be responsible for all errors in the proposal resuiting
from failure or neglect to conduct an in depth examination. The Awarding Autherity will, in no case, be respansible for
any cost, expenses, looses or charges in anticipated profits resulting from such failure or neglect of the bidder.

N

.. The bidder shall take no advantage of any error or omission in the proposal and advertised contract.

- 9. If a speciai envelope is provided by the Awarding Authority, each proposal should be submitted in that envelope
furnished by the Awarding Agency and the blank spaces on the envelope shall be filled in correctly to clearly indicate
its contents. When an envelope other than the special one furnished by the Awarding Authority is used, it shall be
marked to clearly indicate its contents. When sent by mail, the sealed proposal-shall be addressed to the Awarding
Authority at the address and in care of the offical in whose office the bids are to be received. All proposals shall be

filed prior to the time and at the place specified in the Notice to Bidders. Proposals received after the time specified
will be returned to the bidder unopened.

10. Permission will be given to a bidder to withdraw a propesal if the bidder makes the request in writing or in person
hefore the time for opening proposals,

By Order of

VILLAGE OF BARTLETT

{Awarding Authority)

unicipal Clerk

Note: All proposal documents, including Propesal Guaranty Checks or Preposal Bid Bonds, shouid be stapled together to prevent
»$8 when bids are processed.

VOB 5704 {Rev. 10/01)
Page 2 of 2
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April 3, 2006

1

Mr. Dave Lazarides

Director of Processing Ap

Wiinois Commerce Commission N ? . 4 :'?q% .

Transportation Division ~ Railroad Section T K

527 East Capitol Avenue 6}‘4@6 S v
 Springfield, L 62701 %4)7?“

Subject: . Detay of Project
Oak Avenue, Bartlett
Metra/Milwaukee District

Dear Mr. Lazarides;

Raference the project delay information reguirements in the KCC Order T04-0014
concerning the installation of an interconnectsd traffic signal with the Metra Milwaukee
District West Line highway crossing at Qak Avenue in Bartlett, Metra is requesting a delay
of 90 days for the COmpletion of this project from May 10, 2008 to August 8, 2006.

The key procurem@mt items for the project are the three relay houses for the equipment,
The houses were described in the invitation for Bid published April 13, 2005, As required

- by FTA Rules, the fowest responsive bid must be accepted. The lowest bid company,
Raitway Signal International was reviewed and details of their submittai were questioned on
several dates in June and July 2008, They were unrgsponsive and uncommunicative about
gither Metra’s questions or requests or Metra required changes 1o it's original submittal..

On September 7, 2005, this company was formally declared “net technicaily
respDnSlblE/responswe In the meantime, the bid was awarded ta the second lowest
responsive bidder, L&W Industries of Springfield, Mo. ‘A Purchase Order {P.Q.) for 31 velay’
houses and 11 Relay Cases was then awarded to L&W dated August 22, 2005 with a
shipping date 90 days from the date of the P.O. Metra had asked that the three houses
and the case for this project be the first priority, but LAW Industries has missed the original
" delivery date and has twace extended the promised delivery dates.

They are one of the largest relay houss manufacturers in the industry. Unfortunately, they
are busy with their regular rallroad customers; the increased damand most notably due to
the damage caused by Hurricane Katrina, L&W has also had numerous manufacturing
difficulties over the last six months.

Our current April 7, 2008 shipping date has been extended by three weeks. This means
the houses won't be received until the end of April. We will keep you informed of a
confirmed shipping date. We have the witing material on hand and the cable is bemg
installed in the field, The houses arg the missing part of the mstana’uon

Smp&rely,

W. K. Tup
Chiaf Enginsering Officer

cer M. Stead ~ 1CC _
J. Plonczynski — Village of Bartlett

Megira is the registered sefvice mark fpr ihe Northeast Hinois Regional Comenuter Railroad Corporation.



STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

VILLAGE OF BARTLETT,

Petitioner,

V.
Docket No. T04-0014
COMMUTER RAIL DIVISION OF THE REGIONAL

TRANSPORTATION AUTHORITY D/B/A METRA

A/K/A METROPOLITAN RAIL, A REGISTERED SERVICE

MARK FOR THE NORTHEAST ILLINOIS REGIONAL

COMMUTER RAILROAD CORPORATION ("METRA"),

)

)

)

)

)

)

)

)

)

)

)

)

Respondent, )

)

Verified Petition for Supplemental Order for extension of )

completion date by more than thirty (30) days to complete )

the interconnection of traffic signals to be installed atthe )

following intersections within and under the jurisdiction of )

. the Village of Bartlett, Illinois: Main Street and Railroad )

Avenue, Oak and Railroad Avenues, and Oak and Bartlett )

Avenues with the railroad warning devices at the Oak )

Avenue Crossing hereinafter described, and ancillary work )

thereto as set forth in the lllinois Commerce Commission )

Order entered November 10, 2004. )
TO: Mr. Michael Stead, Rail Safety Program Administrator

lliinots Commerce Commission
527 E. Capitol Avenue, 8" Floor, Springfield, Hinois, 62701

Mr. William K. Tupper, Northeast lllinois Regional Commuter Railroad
Corporation (Metra), 547 West Jackson Boulevard, Chicago, lilinois, 60661

NOTICE OF THE VILLAGE OF BARTLETT'S INABILITY TO
COMPLETE PROJECT WITHIN ORDERED COMPLETION DATE

NOTICE IS HEREBY GIVEN that the Village of Bartlett (the "Viillage™) will not be
able to complete the project work required under the lllinois Commerce Commission
Order dated November 10, 2004 in the above captioned matter (the “Project Work™), by
the May 10, 2006 completion date set forth in said Order. The Village has acted with
due diligence and in good faith to have the Project Work completed in time, but will be
unable to complete the Project Work by May 10, 2006 due to delays by Metra in

EXHIBIT

1 D




obtaining relay houses required for the interconnect of the above mentioned traffic
signals with the railroad warning device at the Oak Avenue crossing. The Viilage's
Verified Petition for Supplemental Order requesting an extension of the completion date
to December 31, 2006 is attached hereto.

Village of Bartlett o
7 / A A
By: AT A AL [ ™\

Bryan | E./Mraz, its attorney

/

CERTIFICATE OF SERVICE

kg,

I, Bryan E. Mraz, an attorney, certify that | served this Notice of the Village of
Bartlett's Inability to Complete Project Within Ordered Completion Date by mailing a
copy to each person to whom it is directed and depositing the same in the U.S. Mail at
Roseile, lllinois, with the proper postage prepaid and addressed as above shown on

April _ 6 , 2006 at 5:00 p.m. - o 7
/9’“ g ’l_,«"f § (/ﬁ\-—«..‘_‘

T

Bryan E.fraz




